Action Item Log

Gulfco Superfund Site Weekly Project Status Meeting ; *** ENFORCEMENT CONFIDENTI
9/14/2010 '

1_|Complete action memo for tank removal Engbloom | 8/20/2010 | 9/17/2010 |Ready for Sam's signature.
2 |Complete tank removal AOC/SOW Nann, Miller ] 8/27/2010 | 9/17/2010 |Draft prepared; final based on action memo.
3 |Complete EE/CA Approval Memo Miller, Shade | 9/17/2010 Draft under review
4 |Administrative record for tank removal AOC Miller, Nann | 8/27/2010 gggifgon created & sent to SAIC to create Admin
5 |Initiate task order workplan request PO & CO 9/3/2010 | 9/17/2010 |SOW, IGCE & other forms sent to PO
6 |PRP sign tank removal AOC (2 weeks after receipt) Nann 10/1/2010 Draft AOC under development
7 |EPA issue tank removal AOC Nann 10/6/2010 "
8 |BERA analysis complete Miller - 10/4/2010 Toxicity tests in progress
9 |Issue General Notice Letters Shade 9/7/2010 | 10/8/2010 [Under development
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